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Minuti ta’ tlieta u erbghin laggha li saret b’'urgenza tas-seba’ Legislatura tal-Kunsill Lokali
Ta’ Sannat li saret fl-Ufficcju Amministrattiv tal-Kunsill, nhar il-Hamis, 15 ta’ Marzu, 2012 fit-
7.45 ta’ filghaxija.

Prezenti: [I-Membri

Is-Sindku Philip Vella

II-Vici Sindku Anthony Mercieca
Kunsilliera Guda Taddeus Bajada

Joseph Bajada
Marlene Muscat

L-Ufficjali:
Is-Segretarju Arthur Bajada
Ezekuttiv

ll-laggha bdiet wara li ntqalet it-talba.

ltem 1. Approvazzjoni tal-kontijiet

Din il-laggha issejhet b'urgenza sabiex jigu approvati I-kontijiet pendenti tal-Progett tal-
Recreational Area tad-Dahla tac-Cnus. Prezenti ghal din il-laggha kien prezenti wkoll il-perit
Edward Scerri.

Il-perit spjega d-differenza tal-items tal-Bill of Quantities tat-tender ghal dawk attwali. Hu
spjega li kien hemm certu items li gew irhas u ohrajn li gew izjed. l-Kunsillier Teddie Bajada
stagsa kif I-item 4 u item 5 li kienu jittrattaw dwar il-bini tal-hitan tas-sejjieh u rikostruzzjoni
tal-hitan tas-sejjieh gew jiswew €15,930, meta fil-fatt kienu stmati li ser jigu jiswew €7,813.
Hu gie nfurmat li dan gara ghar-raguni li I-Kunsill kien iltaga’ mal-kuntrattur waqt laggha tal-
Kunsill u approva I-proposta tal-kuntrattur Gatt Tarmac Ltd. biex flok jigu rrangati, jinbnew
mill-gdid. Fil-fatt wiehed minnhom inbena mill-giegh u iehor parti minnu nbniet mill-giegh u
parti ohra giet irrangata. Il-perit semma wkoll li I-kejl tieghu hu ferm ingas minn dak li kejjel
il-kkuntrattur u pprezenta I-kont tat-kuntrattur. Is-Segretarju kkonferma dak li qgal il-perit,
inkluz li I-korrispondenza li ghaddiet bejn il-kuntrattur u I-perit li giet kollha kkomunikata lill-
Kunsilliera u li d-decizjoni tad-tibdil kienet tal-Kunsill wagt laggha tal-Kunsill. Il-perit
ikkonferma wkoll li kien informa lill-Kunsill rigward id-differenza tal-grass blocks ghaliex tal-
50mm ma kienx hawn fis-suq u li hawn kienu tal-100mm.

II-Kunsill approva d-differenza tal-pagament tal-kostruzzjoni tal-progett lil Gatt Tarmac Ltd.
wara li kien thallas l-interim payment. It-total tax-xoghol kollu kien ta’ €30,076.67¢ bil-VAT u
5% tal-contracts management fee. lt-total minghajr il-5% tal-contrats manager fee kien
jammonta ghal €28,572.84¢. L-interim payment |li kien thallas kien ta’ €17,368.00¢.
Ghalhekk il-kuntrattur kien ghad bagaghlu jiehu €11,204.84¢.
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[I-Kunsill approva I-kont ta’ Mario Mallia ghall-bollards li kien ta’ €363.30c.

Infethu I-kwotazzjonijiet ghall-provvista u twahhil ta’ travertine dressings tal-bibien tal-lift li
kienu.
Hand Quotations

Hand quotation for the supply and fitting of travertine dressings for the lift access
doors at new Sannat Local Council Offices at Trig Sannat, in Sannat

No. Contractor Amount

1. A. F. Ellis (Marble works Ltd.) €1,475.00c
2. Axiaq Bros. €1,822.50c
3. Fred Marble €13,09.46¢C

II-Kunsill ghazel dik ta’ Fred Marbles li kienet |-irhas wahda.

Infethu I-kwotazzjonijiet tal-gebla biex titpogga fir-recreational area li kienu:

Hand Quotations

Quotation for the supply and fixing in place of a stone with a flat surface to fix a
memorable plague at “ld-Dahla ta¢-Cnus Recreational Area” in Sannat

Closing date 5th March 2012 at noon

No. Contracter Amount
1. Joseph Portelli Projects €1,380
2. Gatt Tarmac Ltd. €1,099

[I-Kunsill gabel li dawn il-kwotazzjonijiet kienu gholjin wisq.

Infethet I-unika kwotazzjoni li inxehtet ghat-tqaxxir ta’ wicc it-triq biswit ir-Recreational area
tad-Dahla tac-Cnus li kienet:

Quotations 01 /2012

Quotations for Scarifying works at id-Dahla tac-Cnus
Closing date 17t February 2012
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No. Contractor Amount

1 Gatt Tarmac Ltd. €8019

2107 Infethu I-kwotazzjonijiet tas-soiling of grass-blocks at id-Dahla ta¢-Cnus
Quotations 01 /2012

Quotations for Soiling of grass-blocks at id-Dahla tac-Cnus
Closing date 17t February 2012

No. Contractor Amount
1. Gatt Tarmac Ltd. €837.20
2. Pius Attard €599.20

II-Kunsil ghazel dik ta’ Pius Attard li kienet |-irhas wahda.

ll-laggha spiccat fid-8.40 ta’ filghaxija u giet aggornata sine die.

Arthur Bajada Philip Vella

Segretarju Ezekuttiv Sindku
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